

~~SECRET~~  
 (When Filled In)

MONTHLY PROJECT REPORT			
ORIGINATOR(SI) <b>OC-E</b>		BUDGET EST. FY AMOUNT 	REPORTING PERIOD <b>1 - 31 August 1962</b>
<input type="checkbox"/> FUTURE <input checked="" type="checkbox"/> ACTIVE		<input type="checkbox"/> COMPLETED <input type="checkbox"/> CANCELLED	<input type="checkbox"/> SUSPENDED
PROJECT NUMBER <b>E-5020</b>	PRIORITY CLASS <b>I</b>	PRIM. RESPONSIBILITY <b>FES</b>	PROJECT ENGINEER <b>[REDACTED]</b>
PROJECT TITLE <b>Modification Work Orders</b>			<b>25X1A9a</b>
PROJECT REQUIREMENT <b>To notify all field stations of standard modifications to equipment</b>			
PROJECT DESCRIPTION <b>Reproduce necessary copies, assemble and prepare cover letters for all Modification Work Orders. Obtain approval and coordination. Determine category of distribution and forward to appropriate areas.</b>			
APPROVAL DATE	APPROVED BY <b>/HWK/ /FGI/</b>	STARTING DATE <b>8 February '55</b>	COMPLETION DATE
REMARKS  1. Modification Work Order No. 44, AT-3 Transmitter Modification, was distributed all areas. This publication was informational in nature, since all existing items have already been modified and future units will incorporate the mentioned changes.  2. Optional Modification Work Order No. 47, Hand Generator Type GN-43, was received from Printing Services Division for distribution in early September.			

~~SECRET~~  
(When Filled In)

## MONTHLY PROJECT REPORT

ORIGINAL FILE <b>OC-E</b>	BUDGET EST. AMOUNT	REPORTING PERIOD <b>1 - 31 August 1962</b>
ACTION		
FEATURE <b>E-5037</b>	<input checked="" type="checkbox"/> ACTIVE PRIORITY CLASS <b>II</b>	<input type="checkbox"/> COMPLETED PRIM. RESPONSIBILITY <b>FES</b>
		<input type="checkbox"/> CANCELLED PROJECT ENGINEER <div style="background-color: black; width: 100px; height: 1.2em;"></div>
PROJECT TITLE <b>Technical Bulletins</b>		<b>25X1A9a</b>
PROJECT REQUIREMENT <b>To keep the field supplied with current technical information pertinent to general operation.</b>		
PROJECT DESCRIPTION <b>Scan technical literature to determine and select items for field distribution, determine distribution category, reproduce required number of copies, prepare cover letter, arrange approval and coordination, and forward to appropriate areas.</b>		
APPROVAL DATE	APPROVED BY <b>/HWK/ /FGI/</b>	STARTING DATE <b>2 February '56</b>
		COMPLETION DATE
REMARKS <ol style="list-style-type: none"> <li>1. Further corrections to Crystal Data Handbook, T.B. No. 39 were made to certain pages and distributed to all recipients. It is expected minor corrections will continue to be suggested by various quarters; corrections will be made and published periodically.</li> <li>2. Technical Bulletin No. 41, Handbook of Surveillance Equipment, was received from Printing Services Division and distribution made to all areas. Certain other interested parties were supplied copies upon individual request.</li> </ol>		